

CONFIDENTIAL · FINANCIAL REPORT · ISTL GROUP CRM

PROJECT REPORT

COMPREHENSIVE FINANCIAL ANALYSIS

Warangle MC – ORD-2026-000021

COMPLETED

Project ID: PROJ-2026-0032
Location: N/A
Report Generated: 27 Apr 2026, 14:55

CONTRACT VALUE (BUDGET)	AMOUNT RECEIVED	PROCUREMENT	NET LOSS
₹81.25 L	₹81.13 L	₹87.82 L	₹-4,68,958
Total invoiced to client	Payments collected	Total vendor bills	-6.8% net margin



Project Overview & Key Details

This section provides a comprehensive overview of **Warangle MC - ORD-2026-000021**, including its current status, timeline, budgetary position, and key financial metrics. The data below has been extracted directly from the CRM system and reflects the most recent recorded transactions as of the report generation date.

CONTRACT VALUE ₹81.25 L Total invoiced	TOTAL RECEIVED ₹81.13 L Collected to date	PROCUREMENT ₹87.82 L Total vendor bills	PROJECTED PROFIT ₹-5,71,132 -7.0% margin
---	--	--	---

Project Details

PROJECT ID PROJ-2026-0032	PROJECT NAME Warangle MC - ORD-2026-000021	STATUS COMPLETED
LOCATION —	GROUP IoT	SUB GROUP CCMS
START DATE 2026-04-16	END DATE —	BUDGET ₹81,25,000.00
PROGRESS 0.0%	GROSS MARGIN -8.3%	NET MARGIN -6.8%


The project is currently **COMPLETED**, with an overall completion of **0.0%** against a total allocated budget of **₹81,25,000.00**. The project runs from 2026-04-16 through N/A. The agreed contract value is **₹81,25,000.00**. Total invoiced to client is **₹81,12,500.00**, with **₹81,12,500.00** received — representing a collection rate of **100.0%**.

Financial Analytics & Visual Summary

The charts below provide a visual breakdown of the project's financial performance across billing, procurement, and profitability dimensions. These graphics are designed to enable quick identification of cash flow positions, outstanding obligations, and overall project health at a glance.


Billing Overview

Invoice vs Receipts vs Pending comparison



Procurement Overview

PO Value vs Bills vs Payments vs Balance




Cost Breakdown

Revenue vs Procurement vs Expenses



Profit & Loss Summary

Revenue / Procurement / Expenses / Net



Billing collection stands at **100.0%** with ₹0 still outstanding from the client. On the procurement side, **48.4%** of vendor bills have been settled, leaving ₹45.31 L in outstanding vendor dues. The project is currently **in a loss position** with a net loss of ₹-4,68,958 (-6.8% margin).

 Billing Status — Invoices

CONTRACT VALUE

₹81.25 L

Project budget (agreed)

TOTAL INVOICED

₹81.13 L

Raised to client (incl. GST)

TOTAL RECEIVED

₹81.13 L

Payments collected

PENDING

₹0

Yet to be collected

ADVANCES

₹21.00 L

Advance receipts

A total of **2 invoice(s)** have been raised against this project amounting to **₹81,12,500.00**. Of this, **₹81,12,500.00** has been received — a collection rate of **100.0%**. The remaining **₹0.00** is pending collection from the client and requires follow-up to maintain healthy project cash flow.

Invoice Details

Invoice No	Date	Due Date	Customer	Total	Paid	Balance	Status
INV-2026-0033	2026-04-17	—	—	₹36.88 L	₹36.88 L	₹0	Paid
INV-2026-0034	2026-04-17	—	—	₹44.25 L	₹44.25 L	₹0	Paid



Receipts & Payment Records

The receipts table below captures all payment transactions received against this project — including advance payments, invoice settlements, and partial receipts. Each receipt is reconciled against its linked invoice, providing a clear audit trail of all incoming funds. Applied amounts represent funds matched to specific invoices, while unapplied amounts represent unallocated credit balances.

Receipts / Payments Received

Receipt No	Date	Type	Amount	Applied	Unapplied	Method	Invoice Ref
RCP-2026-0038	2026-04-17	ADVANCE	₹10.00 L	₹10.00 L	₹0	Bank Trans	—
RCP-2026-0039	2026-04-17	ADVANCE	₹10.00 L	₹10.00 L	₹0	Bank Trans	—
RCP-2026-0041	2026-04-17	ADVANCE	₹1.00 L	₹1.00 L	₹0	Bank Trans	—
RCP-2026-0042	2026-04-24	INV.PMT	₹16.88 L	₹16.88 L	₹0	Bank Trans	INV-2026-0033
RCP-2026-0044	2026-04-24	INV.PMT	₹43.25 L	₹43.25 L	₹0	Bank Trans	INV-2026-0034

A total of **5 receipt(s)** have been recorded amounting to **₹81,12,500.00**. Advance receipts of **₹21,00,000.00** have been collected. All transactions have been recorded via the CRM and are available for audit.



Procurement — Purchase Orders

TOTAL PO VALUE

₹92.10 L

Orders placed

TOTAL BILLED

₹87.82 L

Vendor bills received

TOTAL PAID

₹42.51 L

Settled to vendors

BALANCE DUE

₹45.31 L

Outstanding to vendors

This section details all purchase orders issued to vendors in relation to this project. A total of **2 purchase order(s)** have been raised with a combined value of **₹92,10,211.52**. Vendor bills of **₹87,82,305.76** have been received, of which **₹42,51,105.76** has been paid — a payment completion rate of **48.4%**. An outstanding balance of **₹45,31,200.00** is yet to be settled with vendors.

Purchase Orders

PO No	Date	Vendor	Value	Pmt Status	Delivery	Ord.	Del.
PO-2026-042	2026-04-12	Ajloy Manufactureres	₹6,212	Pending	Partially Delivered	10000	5000
PO-2026-043	2026-04-17	Ajloy Manufactureres	₹92.04 L	Pending	Partially Delivered	650	620

Warangle MC - ORD-2026-000021

 Vendor Bills Received

The vendor bills register below captures all bills raised by suppliers against their respective purchase orders. Each bill is tracked for payment status and outstanding balance. Timely clearance of vendor dues is essential to maintain healthy supplier relationships and ensure uninterrupted project execution. Bills highlighted in red indicate outstanding balances that require attention.

Bills Received from Vendors

Bill No	Bill Date	Due Date	Vendor	Total	Paid	Balance	Status	PO Ref
BILL-2026-055	2026-04-27	—	Ajloy Manufacturere	₹45.31 L	₹0	₹45.31 L	Pending	PO-2026
BILL-2026-051	2026-04-17	—	Ajloy Manufacturere	₹3,106	₹3,106	₹0	Paid	PO-2026
BILL-2026-052	2026-04-17	—	Ajloy Manufacturere	₹42.48 L	₹42.48 L	₹0	Paid	PO-2026



Profitability & Margin Analysis

CONTRACT VALUE

₹81.25 L

Project budget (agreed)

INVOICED (EXCL. GST)

₹68.75 L

Basis for profit calculation

GROSS PROFIT

₹-5,67,632

-8.3% gross margin

NET GST LIABILITY

₹-1,02,174

Invoice GST - ITC (vendor GST)

NET PROFIT

₹-4,68,958

-6.8% net margin

This section presents the profit and loss statement for **Warangle MC - ORD-2026-000021**. Total invoiced to the client (excluding GST) is **₹68,75,000.00**. Deducting vendor procurement bills (excl. GST) of **₹74,42,632.00** gives a gross profit of **₹-5,67,632.00** (-8.3% gross margin). After deducting approved project expenses of **₹3,500.00** and net GST liability of **₹-1,02,173.76** (invoice GST collected **₹2,37,500.00** minus vendor ITC **₹3,39,673.76**), the net loss stands at **₹-4,68,958.24** — a net margin of **-6.8%**.

Profit & Loss Statement

Total Invoiced to Client (excl. GST — basis for profit)	₹68,75,000.00
- Total Procurement Bills (vendor bills excl. GST)	- ₹74,42,632.00
= Gross Profit	₹-5,67,632.00 (-8.3%)
- Project Expenses (approved employee expenses only)	- ₹3,500.00
- Net GST Liability (Invoice GST collected - Vendor GST paid as ITC)	- ₹-1,02,173.76
= Net Loss	₹-4,68,958.24 (-6.8%)

GST Analysis

GST SUMMARY — NET GST IS DEDUCTED FROM PROFIT (TAX COLLECTED MUST BE REMITTED TO GOVT, NET OF INPUT TAX CREDIT)

Invoice GST Collected from Client	Procurement GST Paid to Vendors (Input Tax Credit)	Net GST Payable to Govt (deducted from profit)
₹12,37,500.00	₹13,39,673.76	₹-1,02,173.76

Project Expenses Breakdown

Expense Code	Date	Category	Amount	Paid By	Status
EXP-2026-20017	2026-04-27	Transportation	₹2,500	Rajesh Kumar	Approved
EXP-2026-30943	2026-04-25	Transportation, Transp	₹2,000	Priya Sharma	Pending
EXP-2026-68648	2026-04-25	Transportation	₹1,200	Super Admin	Pending
EXP-2026-81157	2026-04-25	Site Visit	₹1,000	Super Admin	Approved
EXP-2026-14622	2026-04-25	Labour Charges	₹1,000	Super Admin	Pending

SECTION 06 · FINAL ASSESSMENT

Conclusion & Recommendations

Warangle MC - ORD-2026-000021 · 27 Apr 2026, 14:55

This assessment is based on all recorded transactions in the CRM system and is intended for internal use only.

KEY FINDINGS

- BILLING** Excellent collection rate of 100.0% – receivables well managed.
- PAYMENTS** 48.4% of vendor bills paid. Rs.45.31 L outstanding to suppliers.
- PROFIT** Loss of Rs.4.69 L (6.8%% margin). Costs including net GST exceed revenue.
- GST** Net ITC benefit Rs.1.02 L – vendors GST paid exceeds invoice GST, reducing tax burden.

ACTION ITEMS & RECOMMENDATIONS

- Clear Rs.45.31 L in outstanding vendor dues.
- Review procurement costs – renegotiate vendor rates or apply value engineering.
- File for Input Tax Credit (ITC) to recover excess GST paid to vendors.

